FY2012 SCAP SUMMARY
FY2011 End-Of-Year Workplans
(Date — August 16, 2011)

(Time- 9:00 A.M. - 1:00 P.M. CST)
(Room - East Conference Room 10B15)

(Conference Room Telephone Number — Call-In From HQs Via Video Conference)
As of October 24, 2011

RI/FS Starts Target=1
RI/FS Starts (Fund) Target=1 0 Sites Planned, Not
Targeted
Note: Evr- Wood Treating Co. Inc. 2012/4
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RI/FS Starts (RP)

RODs Completed 5 Sites Planned, Not
Targeted

Total RODs or Decision Documents =

3 FF Decision Documents
2 NPL ROD Amendments

Total of 6 Decision Documents as of 8/12/1
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As of 10/12/11, Longhorn (OU23, #32 wa
bumped from 2012/2 to 2013/1. This leaves 6
Sites Targeted.

ESDs Completed

0 Sites Planned, Not
Targeted

Malone Service Co. (OUOO, #1)

2012/1

RD/RA Negotia’;iop Starts — ° S"e-SerZZ{'eZd’ !

(1 Yr. for Negotiations)

Note:

RD/RA Negotiation Completions 1 Site Planned, Not
Target=1 Targeted

Chevron Questa Mine

2012/4

RD Starts

Target=5
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RD Starts (Fund) Target = 3 (1 of 3 Commitments 4 Sites Planned, Not
Are Targeted) Targeted
Note: As of 8/12/11, American Creosote was
bumped to 2013/4. Leaving only 2 sites as Bandera Road (OUOQO, #1) 2012/4 2013/2 McGa & Mn (OUL, #6) 2012/1
potential candidates. Sandy Beach (OUQO, #1) 2012/1 McGa & Mn (OU1, #4) 2012/2
McGa & Mn (OUL, #7) 2012/2
As of 10/3/11, Bandera Road was moved from McGa & Mn (OU1, #3) 2012/4

2012/4 to 2013/2. This reduced the number of
sites targeted from 1 to 2.

There is 1 site with 4 Actions that can be used
in place of Bandera Road. The site is
McGaffeey and Main where the RD Actions
are planned for 2012/1, 2012/2, 2012/2 and
2012/4. The site and actions appear on the

SCAP14 Report.
RD Starts (RP) Target = 2 (1 of 2 Commitments 1 Site Planned, Not
are Targeted) Targeted
Note: Depending Upon when the Settlement
is Signed Tar Creek (OU4, #1) 2012/4 Chevron Questa Mine 2012/3
French, LTD. (OU2, #3) 2012/4 2013/4
Tar Creek (OU4, #1) = OU4 = Chat, PRP Malone Service Co. (OU1, #1) 2012/2
Lead (Negotiations ongoing — but PRPs are
involved in the design efforts.)

As of 10/18/11, only Malone is Targeted. We

have Chevron Questa Mine (2012/3) and Tar
October 24, 2011 4

11:34:01 AM



Creek (OU4, #1) (2012/4) left and can be used

Target Number changed from 5 to 3 during
Work Planning because both Tar Creek Actions
will become PRP Lead Actions. OU4, #6 is a
Settlement and is a PRP Lead. OU4, #7 is
ASARCO.

As of 10/18/11, only 3 sites are targeted. We
need 3 more sites to make your target of 6.
We have 4 additional Sites planned in Cerclis.
McGaffey and Main (Oul, #6)(2012/4, Tar
Creek (OU4, #6)(2012/1), McGaffey and Main
(OU1, #5)(2012/3)and McGaffey and Main
(000, #2)(2012/1)

as targets.
RD Completions Target =6
RD Completions (Fund) Target = 6 (2 of 6 Commitments 4 Sites Planned, Not
are Targeted) Targeted

Note: Sandy Beach (OUO00, #1) 2012/4 McGa & Mn (OU1, #6) 2012/4

Tar Creek (OU4, #6) 2012/1 Will Be PRP Ld. Tar Creek (OU4, #6) 2012/1

Tar Creek (OU4, #6) = Hydro Study East 67" (OUO00, #1) 2012/4 2013/2 McGa & Mn (OU1, #5) 2012/3
Jones Road (OU1, #1) 2012/3 McG & Mn (OU00, #2) 2012/1

Tar Creek (OU4, #7) = Source Material Tar Creek (OQU4, #7) 2012/1 Will Be PRP Ld.
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RD Completions (RP) Target=0 0 Sites Planned, Not
Targeted
Note: Design and Build Malone (OU1, #1) (Ongoing) 2013/2 (Still Fnd Ld. RD.)
Tar Creek (OU4, #6) 2012/1
Target Number increased from 0 to 2 because Tar Creek OU4, #7) 2012/1 08/31/11
both Tar Creek Actions moved from above Fund
Lead Category to PRP Lead. OU4, #6 is a
Settlement and is a PRP Lead. OU4, #7 is
ASARCO.
As of 9/13/11, Tar Creek (OU4, #6) and Tar
Creek (OU4, #7) are both Fund Lead RD
Actions.
RA Starts Target =4
RA Starts (Fund) Target = 4 (2 of 4 Commitments 2 Sites Planned, Not
are Targeted) Targeted
Note: All Depends upon Availability of
Funds. Tar Creek (OU2, #8) ($$) 2012/1 06/27/05 McGaffey & Main 2012/1
Texarkana Wood (OU1, #3) ($$) 2012/2 09/27/11 Jones Road 2012/4
Tar Creek (OU2, #8) = Buyout “footprints™ Sandy Beach (OU1, #1) ($$) 2012/4
East 67" (OU00, #1) ($$) 2012/4

Tar Creek OU2 is ASARCO. According to
Allan Youkeless, we do not Target Fund Lead
RA Starts. So, do not target. But candidate
number moved from 4 to 3 because Tar
Creek OU2 is ASARCO.
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As of 9/26/11, Texarkana Wood (OU1, #3)
was moved from 2012/2 to 2013/4. This leaves
Sandy Beach and East 67 remaining as
targets. You have 3 other sites planned on the
SCAP14 Report and the sites are Tar Creek
(OU4, #6) for 2012/1, Tar Creek (OU4, #7) for
2012/1 and Jones Road (OU1, #1) for 2012/3

As of 10/18/11, We stated we would have 2
Targets of which Sandy Beach and East 67"
are targets. We have only 2 sites planned in

Cerclis to make up the 4 sites. The sites

planned are McGaffey and Main (OU1, #3)

(2012/1) and Jones Road (OU1, #2) (2012/4).

RA Starts (RP)

Tar Creek (OU2, #8) moved from Fund
Lead RA Starts to RP Lead RA Starts
because OU2 is ASARCO.

As of 9/13/2011, Tar Creek (OU2, #8) is
now a Fund Lead RA.

Target=0

Tar Creek (OU2, #8) ($$)

2012/1

(Now Fnd Ld. RA)

0 Sites Planned, Not
Targeted

RA Completions
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RA Completions (Fund)

Note:
Changed Tar Creek (OU2, #14) from RP
Lead to Fund Lead

Tar Creek (OU4, #13) = Treece, KS relocation
Tar Creek (OU2, #14) = City of Commerce

This number was decreased from 6 to 4
because both Tar Creek Actions should
become PRP Lead Actions.

As of 9/26/11, please pay attention to Tar
Creek (OU4, #13) and (OU2, #14). My notes
say that the actions need to be moved to RP

Lead. The
actions are still showing as Fund Lead.

As of 10/18/11, we plan to Target 7 Sites of
which only 4 Sites are Targeted. The sites
Targeted are McGaffey and Main, Grants
Chlorinated (OUO0O, #2), Grants Chlorinated
(OU00, #3) and Sol Lynn. There are 7
additional sites planned in Cerclis. They are
Tar Creek (OU4, #9) (2012/1), Tar Creek
(OU4, #13) (2012/3), McGaffey and Main
(2012/4), Tar Creek (OU2, #14) (2012/4),
Texarkana Wood (2012/4) and North

Target = 7 (4 of 7 Commitments
are Targeted)

McGa. & Mn (OUO00, # 1) (Vapor)
Tar Creek (OU4, #13)
Grants Chlor. (OUO0, #2) (Glo)
Grnts Chlor (OU00, #3) (Thermo)
Sol Lynn (OU2, #3)

Tar Creek (OU2, #14)

2012/3
2012/3
2012/4
2012/4
2012/4
2012/4

Move to PRP Ld.

Move to PRP Ld.

7 Sites Planned, Not
Targeted

Tar Creek (OU4, #9)
Jones Road
Tar Creek (OU4, #13)
McGa & Mn (OU1, #3)
Tar Creek (OU2, #14
Texarkana Wood
North Cavalcade

2012/1
2012/2
2012/3
2012/4
2012/4
2012/4
2012/4
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Cavalcade (2012/4)

RA Completions (RP) Target=1 0 Sites Planned, Not
Targeted

Note: Blackwell Znc.(NnNPL Deferred) 2012/3 2013/2
AT&SF (Albuguer) (OUL, #1) 2012/4
1 Target = AT & SF (Albuquerque) Tar Creek (OU2, #4) 2012/4 05/02/2002

Still left this Target as 1 although notes say
that Tar Creek (OU2, #4) moves from Fund
Lead to RP Lead. See Charles.

As of 8/29/11, Tar Creek (OU2, #4) was
completed 05/02/2002 according to Cerclis.
As a result, we still have 1 Target which is

AT&SF.

As of 9/13/2011, Blackwell Zinc was pushed
out to 2013/2, but the site was not considered
a 2012 Target. We were just tracking this
site.

1 Target = AT&SF (Albuquerque)
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Five Year Review Completions

Note: 19 Non-Federal Facility + 1 Federal

Target = 21 (20 of 21
Commitments are Targeted)

0 Sites Planned, Not
Targeted
(FF & Non-FF)

Facility FYR (Tinker AFB) = 20 Fruit Avenue (OU1, #1) 201211
National Zinc. (OU00, #3) 201211
In Negotiations were unsure if we could use French, LTD. (OU1, #5) 2012/2
AT & SF (Clovis) as a Target because it was Double Eagle (OU00, #3) 2012/3
an Adendum. We were told not to include Fourth Street (OUO00, #4) 2012/3
this site, so Target Number goes from 21 to 20 Many Diversified Int. (OU1, #1) 2012/3
where 19 are Non-FF and 1 is a FF. State Marine (OU1, #1) 2012/3
Gurley Pit (OUOQO, #4) 2012/4
As of 10/18/11, we stated we would Target 20 Mid-South Wood (OU1, #4) 2012/4
FYR Completions. Only 19 Non-FF FYR Industrial Waste Cont. (OU1, #4) 2012/4
Completions are in Cerclis and 1 FF FYR Old Inger (OUO00, #2) 2012/4
Completion is in Cerclis. We need 1 Pab Oil (OU1, #3) 2012/4
Additional FYR Completion to be entered in Cleveland Mill (OU1, #3) 2012/4
CERCLIS to make the Target of 21 FYR Hardage/Criner (OUOO, #3) 2012/4
Completions. Oklahoma Refining (OU00, #3) 2012/4
Palmer Barge (OU1, #1) 2012/4
Highlands Acid (OUQO, #4) 2012/4
Motco (OU00, #3) 2012/4
South Cavalcade (OUL1, #4) 2012/4
Tinker AFB (FF) (OU00, #4) 2012/4
. Target = 4 (3 of 4 Commitments 0 Sites Planned, Not
Deletions are Targeted) Targeted
The RPM for this site (Odessa Chromium #1) Rockwool Industries (OUQO, #1) 2012/1 2013/1
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has marked this site for Deletion. This Crystal Chemical (OUOO, #1) 2012/2 No Longer in C3

modification needs to be Save As Approval by Odessa Chromium 1 (OU2, #1) 2012/4 Deleted

the Region Manager Reviewer. Mountin Pine Pres. Tr. (OUOQO, #1) 2012/4 2014/4
Palmer Barge 2012/2

The Target Number has moved from 4 to 3 due State Marine 2012/2

to this record being deleted. Mosley Road 2012/4

As of 8/29/11, Rockwool was moved out form
2012/1 to 2013/1 and Chrystal Chemical’s NPL
Deletion Action was removed from Cerclis.
This leaves Mountain Pine. However we do
have 2 Addistional Sites planned in Cerclis and
the site are Palmer Barge (2012/2) and State
Marine (2012/4) that we could use.

As of 9/13/11, Mountain Pine was moved to
2014/4 from 2012/4. This leaves 0 sites targeted
for this category. However, we do have Palmer
Barge Planned for 2012/2, State Marine planned
for 2012/2 and Mosley Road for 2012/4. So
there are 3 sites in the pool.

As of 10/18/11, we stated we would Target 4
NPL Deletions. Only 3 sites are in Cerclis
and have been targeted. The Sites are Palmer
Barge, State Marine and Mosley Road.

. . 0 Sites Planned, Not
Construction Completion TTareted
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As of 10/20/11, we have added Texarkana
ood as a CC 2012 Target.

otal CC Targets = 2

See SCAP15 Report for Accomplishments

See SCAP15 Report for Accomplishments
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Final Remedies

As of 10/18/11, would the Final Remedy Target
be 1 and would the site be OK Refining?

Sitewide Ready-For-Reuse

Target =2 0 Sites, Planned, Not
Targeted

0 Sites Planned, Not
Targeted

As of 10/18/11, 7 Sites are Targeted. The sites
are Jasper Creosoting, Hart Creosoting,
Geneva Industries, Garland Creosoting

Sites/Land Available for Reuse
(Acres) (GPRA)

October 24, 2011
11:34:01 AM




Removal Categories

Removal Completions

Note: For All Removals, we are tracking them as they occur.

Target =17

RA Completons (Fund)

Emergency Removal Completions With or
WO Enforcement Actions (OSC
Deployed/PRP Removals/PJs) Instrument
(PJ)

Note: PRP Removals count in the this category as an
Enforcement Instrument)

Note: For All Emergency Removals, we are tracking them as
they occur.

Target = 20

Enforcement Categories
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De Minimis Settlements 0 0
Past Costs Addressed >= $200,000 Target =8
Kriger Battery (DDO01) 2012/2
Note: All Actions are in Operable Unit 00. Mitcham Street Drums (DDO01 2012/2
Arkansas Plating Inc. (DDO01) 2012/3
North Fort Worth Plating (DDO01) 2012/2
Gulf State Utilities (ACO03) 2012/2
Hugo White Arsenic (DD01) 2012/2
Norphlet Chemical Inc. (AC01) 2012/2
Agrifos Phosphoric Acid (AC02) 2012/2

Cleanup

Complete/Terminate Negotiations for

Viable PRPs

Take Enforcement Action at 95% of RAs with

100%

ORIGINAL TARGET (Black)

TARGET MOVED OUT OF THIS FY (Red)

NEW TARGET IN THIS FY (Green)
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($) ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.

Certification Statement:

We have reviewed the Data in the table above. We certify that the Data is of known quality.

Signatures:

REMEDIAL BRANCH:

Remedial Associate Director

(Printed Name) (Signature)

Deputy Remedial Associate Director

(Printed Name) (Signature)

Arkansas/Texas Section Chief

(Printed Name) (Signature)

Louisiana/New Mexico/Oklahoma Section Chief

October 24, 2011
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(Date Signed)

(Date Signed)

(Date Signed)
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(Printed Name) (Signature)

TECHNICAL & ENFORCEMENT BRANCH:

Technical & Enforcement Branch Director

(Printed Name) (Signature)

Enforcement Assessment Team Section Chief

(Printed Name) (Signature)

Site Assessment Team Section Chief

(Printed Name) (Signature)

RESPONSE AND PREVENTION BRANCH:

Response and Prevention Branch Associate Director

October 24, 2011
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(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)
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(Printed Name) (Signature) (Date Signed)

Deputy Response and Prevention Branch Associate Director

(Printed Name) (Signature) (Date Signed)

Removal Team Section Chief

(Printed Name) (Signature) (Date Signed)
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